

Winter Projects 2021/2022

Dear Member,

Please see attached list and timescales for our course improvement projects throughout this winter.

1st tee improvements.

The trees to the left-hand side of the tee will be removed by a contractor at the end of September as they are diseased. We have spoken to the course manager and have agreed that they will be replaced with leylandii plants.

4th tee improvements

We are completely going to reconstruct this tee which will include.

Tree removal

Increased medal tee area

Increased general tee area

New path

New steps

As you can probably imagine this is a major project that the greens committee feels need to be done due to health and safety reasons. The current path will be rerouted and have a lesser slope down to the 4th fairway, it will also address the tree roots surrounding both tees which can be a trip hazard, there will be steps to the medal and general tee areas. The area will take around three months to complete and when finished will be planted with new heather plants to help with the general aesthetics.

As you have all seen the work has already started with the removal a few trees and we will keep you updated with regular photos and information.

Drainage on the 8th and 17th greens

These projects will be done in December this year and will consist of a process called passive capillary drainage and will take 1 week to complete. If you would like to see more information regarding this process, follow the attached link

Reserve project list

If time allows would like to reconstruct the following bunkers.

Right side of the 15th green

Right side of the 17th green

The bunkers will be rebuilt including a liner as per the bunkers on the 16th fairway to keep stones from reappearing.

These projects will be done in January 2022, if manpower and finances allow and should take around two weeks per bunker.

Please look for regular update photos and information on twitter Facebook and newsletters of all the above projects.

Regards

The Greens Committee.